Declassified in Pa	irt - Sanitized Copy Approved for Release 2014/04/10 : CIA-RDP78-03330A0042000400	09-8
•	SECTION MOO- 814	Ÿ
£. <del>rouru</del> *	Chief, Procurement Division, OL Contract Administration Branch  270CT 1960	ļ
ATTN :	Collection agreement account.	
	Chief, Engineering Staff, OCCONFIDENTIAL	
-	Contract Task Order 1,	50X1
	Termination of Contract  Figure 7	50)//
	Contract Task Order 1, Termination of Contract  Flease Felica To  Engineering Staff	50X1
	1. Under the terms of Contract Task Order 1,	50X1
	hed developed a series of transmitter modules for this	50X1 50X1
•	Staff. Complete delivery of the prototypes of this equipment was made in August 1960. These prototypes were evaluated and	
<b>A</b> 1	found to be unsatisfactory. A final inspection report, a copy of which is attached, is submitted indicating that the perform-	
	ance on this task is unsatisfactory.	e distriction program
	2. It is felt by this Staff that the primary reason for	
· · · · · · · · · · · · · · · · · · ·	failure of this tack is due to the lack of competent technical personnel on the project during the period of May 1957 to January	
	1960. In January 1960 the contractor increased the capability of his engineering staff and since that time work on other tasks	-
	(3, 4, 6, and 7) has improved considerably. Funds that were obligated in May 1957 for work under Pask Order 1 were depleted	190
	in October 1959. Since that time the contractor has completed	7
	the task without edditional funds.	
	3. Correction of the deficiencies found in the transmitter modules would be expensive work amounting to virtually a complete	
	redesign. Also, because the state-of-the-art in this field has advanced considerably during the course of the task, it is our	
į.	considered opinion that further expenditures on this specific	. ,
	tank are not justified.	
	4. Accordingly, it is requested that action be taken to terminate Task Order 1 of Contract For edditional infor-	50X1
	mation regarding this task, please contact Extension	50X1 50X1
poc 9	REV DATE 11 MAR BY 06 45 40	,
	033 OPI 56 TYPE 02 PAGES / REV GLASS C	50X1
	NEXT REV 2010 AUTH:	50X1
-	Attachment:	
	1) Final Inspection Report	
\	Distribution: OW3 Orig. + 1 - Addressee w/attach. OC-E/R+D-EP/CWS:eam	
Ά -	1 - R+D Subject File w/o attach. (19 Oct. 1960) 1 - Inspection Branch, FFD/OL w/attach. REWRITTEN: CWS:maf	
1	1 - OC-E Chrono w/o attach. (24 Oct. 1960) 1 - EP Chrono w/o attach.	
	CONFIDENTIAL	•
\ Declassified in Pa	UNTIDENTIAL art - Sanitized Copy Approved for Release 2014/04/10 : CIA-RDP78-03330A0042000400	09-8 ,